ICH E11A EWG/IWG Work Plan
July 15, 2025

Topic Adoption date: *17 October 2017*

Rapporteur: *Dr. Lynne Yao, FDA, United States*

Last Face-to-Face Meeting: *Lisbon, Portugal March 2024*

1. Key milestones

1.a. Current status of key milestones

Past completion date	Milestone
Oct. 2017	*Concept Paper and Business Plan endorsed by Management Committee*
Dec. 2021	*Achieved Step 1*
Apr. 2022	*Achieved Step 2*
Nov. 2022	*Completion of public consultation period*
Mar. 2024	*Completion of review of public comments*
1 Aug 2024	*Achieved Step 3*
21 Aug 2024	*Achieved Step 4*

1.b. Key Deliverables

MC Approval Date	Deliverable
November 2019	*E11A Training Materials*

1.c. Future anticipated key milestones

Expected future completion date	Milestone
November 2025	*Completion of training materials*

2. Timeline for specific tasks

Beginning date	End date	Task / Activity	Details
Aug. 2024	***Oct. 2025***	*The EWG has completed its work with the publication of the final guideline.* *An IWG has been formed to develop additional training materials after the main revisions to the guideline have been completed.*	*One set of training materials (case example slide deck) was completed in June 2022 and posted to the ICH website, but additional training materials will be needed. It is expected that the training materials will be completed within 1 year of publication the final guideline.* *The IWG will have some training materials finalized by the end of August, 2025, but completion of the training materials will not be complete until October 2025.*