ICH E14/S7B IWG Work Plan
July 25, 2025

Topic Adoption date: *June 2024*

Rapporteur: *Dr. Derek Leishman, PhRMA*

Regulatory Chair: *Dr. Lars Johannesen, FDA, United States*

Last Face-to-Face Meeting: *Interim, Meeting Budapest, Hungary, March 2025*

1. Key milestones

1.a. Current status of key milestones

Past completion date	Milestone
Jun. 2018	*A recommendation (a concept paper proposed through FDA) to ICH Assembly to reconstitute a WG at this time for the ICH E14 / S7B topic for clarification of the ICH S7B guideline through Q&As.*
Aug. 2018	*Revised concept paper for submission to the MC.*
Nov. 2018	*E14/S7B Discussion Group (DG) met in person and revised the concept paper to develop Q&As to both ICH S7B and E14. The concept paper describes a two-stage approach where Q&As will be written for both S7B and E14 in each stage. The concept paper was endorsed by the ICH Assembly and an Implementation Working Group (IWG) was formed.*
Feb. 2022	*Step 4 adoption of the first stage ICH S7B Q&As and updated ICH E14 Q&As*
Mar. 2024	*Concept paper regarding second stage Q&As submission to the MC.*
Jun. 2024	*The E14/S7B Concept Paper was endorsed by the ICH Assembly, and an Implementation Working Group (IWG) was re-formed.*
Mar. 2025	*Face-to-face meeting Budapest - developed S7B Q&As.*

1.b. Key Deliverables

Approval Date	Deliverable
Jun. 2024	*Step 4: Second stage ICH S7B Q&As and updated ICH E14 Q&As*
May. 2006	*Training materials to accompany second stage ICH S7B and updated E14 Q&As*
Jun. 2024	*Recommendation regarding need to revise the organization of the ICH E14/S7B content*

1.c. Future anticipated key milestones

Expected future completion date	Milestone
May. 2026	*Step 4 adoption of the second stage ICH S7B Q&As and updated ICH E14 Q&As*
May. 2026	*Recommendation on revising the layout of ICH E14 and S7B*

2. Timeline for specific tasks

Beginning date	End date	Task / Activity	Details
May. 2025	*Nov. 2025*	*Nonclinical subgroup meeting to develop decision framework for new modalities*	*Develop and pressure test a decision framework*
May. 2025	*Nov. 2025*	*Discuss necessary Q&A edits for S7B and E14 Q&As*	*Reach consensus on potential edits for Q&As*
Nov. 2025	*Nov. 2025*	*Meet Face-to-Face*	*Reach consensus on key decision framework Q&A and resulting modifications to ICH S7B/E14 Q&As*
Dec. 2025	*May 2026*	*Frequent whole group TCs to finalize text of Q&As*	*Finalize the text of the Q&As*
Dec. 2025	*May 2026*	*Training materials to accompany new Q&As*	*Finalize training material for dissemination on ICH website together with the Step 4 document.*
Jan. 26	*Apr. 2026*	*Seek constituent feedback on Q&As*	*Seek any major comments on Q&As (no formal public consultation is planned).*
Apr. 2026	*May. 2026*	*Respond to stakeholder feedback*	*Make final edits necessary to response to any stakeholder feedback.*

May. 2026	*May. 2026*	*Step 3 experts sign-off by the regulatory experts*	*Reach consensus on a version of the E14/S7B Q&A Step 4 Final Draft Guideline for sign-off by the regulatory experts*
May. 2026	*May. 2026*	*Step 4 adoption of the second stage Q&As*	*Step 4 adoption of the harmonized Guideline for the Regulatory Members of the Assembly*
May. 2026	*Jun. 2026*	*Discuss need for re-organization of the content of ICH E14 and S7B to aid clarity*	*Meet in teleconferences to finalize a recommendation regarding the re-organization of the content of ICH E14 and S7B*
May. 2026	*Jun. 2026*	*Recommendation regarding dissolution of the IWG*	*Recommendation to MC regarding dissolution of the IWG*