ICH E14/S7B IWG Work Plan

March 10, 2025

Topic Adoption date: *June 2024*

Rapporteur: *Derek Leishman, PhRMA*

Regulatory Chair: *None*

Last Face-to-Face Meeting: *Interim meeting*, *Budapest, Hungary, March 2025*

1. Key milestones

1.a. Current status of key milestones

Past completion date	Milestone
Jun. 2018	*A recommendation (a concept paper proposed through FDA) to ICH Assembly to reconstitute a WG at this time for the ICH E14 / S7B topic for clarification of the ICH S7B guideline through Q&As.*
Aug. 2018	*Revised concept paper for submission to the MC.*
Nov. 2018	*E14/S7B Discussion Group (DG) met in person and revised the concept paper to develop Q&As to both ICH S7B and E14. The concept paper describes a two-stage approach where Q&As will be written for both S7B and E14 in each stage. The concept paper was endorsed by the ICH Assembly and an Implementation Working Group (IWG) was formed.*
Feb. 2022	*Step 4 adoption of the first stage ICH S7B Q&As and updated ICH E14 Q&As*
Mar. 2024	*Concept paper regarding second stage Q&As submission to the MC.*
Jun. 2024	*The Concept Paper was endorsed by the ICH Assembly and an Implementation Working Group (IWG) was re-formed.*
Mar. 2025	*Face-to-face meeting Budapest to agree additional S7B Q&As.*

1.b. Key Deliverables

Approval Date	Deliverable
Jun. 2024	*Second stage ICH S7B Q&As and updated ICH E14 Q&As*

1.c. Future anticipated key milestones

Expected future completion date	Milestone

Nov. 2025	*Step 4 adoption of the second stage ICH S7B Q&As and updated ICH E14 Q&As*
Dec. 2025	*Recommendation on revising the layout of ICH E14 and S7B*
Dec. 2025	*Recommendation regarding dissolution of the IWG*

2. Timeline for specific tasks

Beginning date	End date	Task / Activity	Details
Aug. 2024	*May. 2025*	*Scope second stage Q&As for S7B and E14 and develop draft text*	*In regular teleconferences discuss scope and detail of potential Q&As for ICH S7B and E14.*
Aug. 2024	*Mar. 2025*	*Establish sub-groups to discuss specific topics and draft Q&As*	*Establish three sub-groups to draft stage 2 Q&As (Clarify S7B scope; Considerations for S7B in vivo toxicology study QTc assessment; Principles modality specific assessments).*
Mar. 2025	*Mar. 2025*	*Meet face-to-face at ICH Meeting*	*Reach consensus on draft S7B Q&A language*
May. 2025	*Nov. 2025*	*Step 3 experts sign-off by the regulatory experts*	*Reach consensus on a version of the S7B Q&A Step 4 Final Draft Guideline for sign-off by the regulatory experts*
May. 2025	*Nov. 2025*	*Discuss necessary E14 Q&A edits*	*Reach consensus on potential edits for clinical E14 Q&As*
Nov. 2025	*Nov. 2025*	*Meet Face-to-Face to discuss changes to clinical E14 Q&As*	*Reach consensus on edits for clinical E14 Q&As*
Nov. 2025	*Nov. 2025*	*Step 4 adoption of the second stage Q&As*	*Step 4 adoption of the harmonized Guideline for the Regulatory Members of the Assembly*

May. 2025	*Nov. 2025*	*Develop any necessary training material*	*Assess need for and finalize training material for dissemination on ICH website together with the step 4 document*
Nov. 2025	*Dec. 2025*	*Discuss need for re-organization of the content of ICH E14 and S7B to aid clarity*	*Meet in teleconferences to finalize a recommendation regarding the re-organization of the content of ICH E14 and S7B*
Nov. 2025	*Dec. 2025*	*Recommendation regarding dissolution of the IWG*	*Recommendation to MC regarding dissolution of the IWG*