ICH E21 EWG Work Plan
July 31, 2025

Topic Adoption date: *March 2022*

Rapporteur: *Dr Corinne de Vries, EC, Europe*

Regulatory Chair: *Dr. Leyla Sahin, FDA, United States*

Last Face-to-Face Meeting: *Interim Meeting Budapest, Hungary, March 2025*

1. Key milestones

1.a. Current status of key milestones

Past completion date	Milestone
Mar. 2022	*Recommendation of the Topic to ICH General Assembly*
May. 2022	*Concept paper outline endorsed by ICH Assembly*
Oct. 2022	*Approval to form Informal Working Group (IWG)*
Jan. 2023	*Informal Working Group held first meeting*
Apr. 2023	*Final Concept Paper submitted*
Jun. 2023	*Approval of Final Concept Paper & started drafting Technical Document Approval to form Expert Working Group (EWG) Regulatory Chair assigned to E21 EWG*
Jun.2023 -Jun 2024	*Three Face-to-Face meetings to work on the Technical Document*
Oct 2024	*Constituent review and feedback on the Technical Document*
Nov. 2024	*Face-to-Face meeting to discuss and implement feedback from the constituent review*
Mar.2025	*Interim Face-to Face meeting to finalize the Technical Document for step 1 sign off*
May. 2025	*Step 1 Sign-off*
May. 2025	*Step 2a/b Sign-off*
Jun. 2025	*Stakeholder Engagement Plan*

1.b. Key Deliverables

MC Approval Date	Deliverable
Jun. 2023	*E21 Guideline*
Jun 2023	*Stakeholder Engagement Plan*

1.c. Future anticipated key milestones

Expected future completion date	Milestone
Q2/Q3.2025	*Public consultation - Consultation with other WGs/stakeholders and compile feedback on the draft Guideline*
Q4.2025	*Face-to-Face meeting in November to discuss and implement feedback from public consultation*
Q1/Q2 2026	*Implementation of public consultation comments, stakeholder engagement*
Q4.2027	*End of Step 3: Regulatory Consultation and Discussion*
Q1.2028	*Step 4: Adoption of an ICH Harmonised Guideline*

2. Timeline for specific tasks

Beginning date	End date	Task / Activity	Details
Jul. 2023	*Mar. 2025*	*Start / continue engagement with expert representatives and EWG members during guideline development to ensure that their perspectives on and experiences with clinical trials, specifically with GCP guidelines, are considered in*	*As needed and/or defined by topic leads*

		developing ICH E21 guideline.	
April.2025	*Dec.2025*	*Planning for stakeholder engagement (e.g. workshops, training material)*	
June 2025	*June 2025*	*Stakeholder engagement plan submitted to ICH MC*	
Sept 2025	*Oct 2025*	*Compiling and categorizing public consultation comments ready for F2F discussion*	