ICH E2B(R3) EWG/IWG Work Plan
July 25, 2025

Topic Adoption date: *July 2013*

Rapporteur: *Dr.Yukie Yamaguchi – MHLW/PMDA, Japan*

Last Face-to-Face Meeting: *Prague, Czech Republic, October 2023*

1. Key milestones

1.a. Current status of key milestones

Past completion date	Milestone
Jul. 2020	*Complete the revision of the EDQM User Guide incorporating the mapping table for RoA between ICH and EDQM terms*
Dec. 2020	*Completed the Training Material Module II*
Jun. 2021	*Published the information paper regarding ISO IDMP use in E2B(R3) messages*
Dec. 2021	*Finalised the revision of Appendix I (B) Backwards and Forwards Compatibility Recommendations*
Jan. 2023	*Updated the Q&A*
Jan. 2023	*Complete the voice over presentation of Training Material Module I*
Mar. 2025	*Submitted the revision of Implementation Guide including Appendix I (G) Technical Information and Q&As* *Submitted the revision of Training Material Module II*

1.b. Key Deliverables

MC Approval Date	Deliverable
Nov. 2012	*Step 4 E2B(R3) Implementation Package including* *Implementation Guideline, BFC document, Reference Instances, Example Instances, Code Lists, Technical information and Xpath*
Jul. 2013	*Approved E2B(R3) IWG Concept Paper*
Nov. 2014	*Step 4 E2B(R3) Q&As*

1.c. Future anticipated key milestones

Expected future completion date	Milestone
Jul. 2025	*Complete the revised Implementation Guide including Appendix I(G) Technical Information and Q&As* *Complete the Training Material Module I and II* *Finalise the contents of Training Material Module III*
Aug. 2025	*Publish the Training Material Module III* *Update code list 8 and other documents, and develop Information Paper according to E2D(R1) request*

2. Timeline for specific tasks

Beginning date	End date	Task / Activity	Details
Jun. 2019	*Nov. 2025*	*Process and update Q&As as needed*	➢ *Monitor and discuss any comments submitted to the ICH mail box and/or from E2B experts* ➢ *Add new Q&As to the document if applicable*
Jun. 2019	*Aug. 2025*	*Finalise contents of the Training Material Module III*	➢ *Create contents by each subsection: Regulatory section, Industry section and Technical section* ➢ *Finalise the subsections*
Dec. 2020	*Jul. 2025*	*Revise Appendix I (G) Technical Information*	➢ *Correct the language regarding "Total Dosage" expression* ➢ *Xpath for "Total Dosage" is going to be corrected*
Jul. 2023	*Jul. 2025*	*Integrate some Q&As into the Implementation Guide and revise the Q&A document*	➢ *To improve the readability of the IG, some descriptions of Q&As is integrated into the IG* ➢ *Revise the Q&A document appropriately*
Oct. 2023	*Aug. 2025*	*Update code list 8 and other documents, and develop Information*	➢ *To decide timing of updating documents, monitor E2D(R1) EWG's progress revise of its guideline*

		paper according to E2D(R1) request	