ICH E6(R3) EWG Work Plan
August 19, 2024

Topic Adoption date: *June, 2019*

Rapporteur: *Dr. Khair ElZarrad, FDA, United States*

Regulatory Chair: *Mr. Peter Twomey, EC, Europe*

Last Face-to-Face Meeting: *Fukuoka, Japan, June 2024*

1. Key milestones

1.a. Current status of key milestones

Past completion date	Milestone
Apr. 2023	*MC endorsement/approval of updated Concept Paper for Annex 2*
May. 2023	*Step 1 Sign-off of Technical Document (Principles and Annex 1) Complete*
May. 2023	*Step 2a/2b Endorsement of Technical Document (Principles and Annex 1)*
May. 2023	*Began Step 3 Public Consultation (Principles and Annex 1)*
Jun. 2023	*Began drafting Annex 2*
Nov. 2023	*Step 3 End of Public Consultation (Principles and Annex 1)*
Nov. 2023	*Began review of public comments for Principles and Annex 1*
Dec. 2023	*Complete initial draft – Consensus Version of Annex 2*
Dec. 2023	*Began Caucus Review for Annex 2*
Jan. 2024	*End of Caucus Review for Annex 2*
Feb. 2024	*Began review of caucus comments for Annex 2*
Mar. 2024	*Stakeholder engagement meeting for Annex 2*
May. 2024	*Stakeholder engagement meeting for Principles and Annex 1*

1.b. Key Deliverables

Approval Date	Deliverable
Nov. 2019	*E6(R3) Principles and Annex 1*
Apr. 2023	*E6(R3) Annex 2*

1.c. Future anticipated key milestones

Expected future completion date	Milestone – Principles and Annex 1
Aug. 2024	*Complete review of public comments for Final Consensus Version*
Sep. 2024	*PWP Consultation Period prior to Step 3 Sign-off*
Sep. 2024	*Final Agency clearance and Stakeholder review*
Oct. 2024	*Complete review for final agency "showstopper" comments*
Oct. – Nov. 2024	*Step 3 and 4 Sign-off*
Oct. – Nov. 2024	*Develop Step 4 Presentation*

Expected future completion date	Milestone – Annex 2
Aug. 2024	*Complete Annex 2 caucus review comments with final consensus version*
Aug. 2024	*Plenary Working Party (PWP) Consultation Period prior to Step 1 Sign-off of Technical Document*
Sep. 2024	*Agency clearance*
Oct. 2024	*Complete review of agency "showstopper" comments*
Oct. 2024	*Step 1 Sign-off of Technical Document*
Nov. 2024	*Step 2a/2b Endorsement of Technical Document*
Nov. 2024	*Develop Step 2 Presentation*
Nov. 2024	*Step 3 Begin Public Consultation*
Mar. 2025	*Step 3 End of Public Consultation and begin review of public comments*
May. – Jun. 2025	*Complete review of public comments for Final Consensus Version*
May. 2025	*PWP Consultation Period prior to Step 3 Sign-off*
Jun. 2025	*Step 3 Sign-off*
Jun. 2025	*Develop Step 4 Presentation*
Jun. 2025	*Step 4 Adoption*

2. Timeline for specific tasks

Beginning date	End date	Task / Activity	Details
Jun. 2024	*Nov. 2024*	*Annex 2 Subgroup meeting 1 or 2 days a week*	*Complete review of comments for final consensus version for Step-1, Step 2a/2b sign-off endorsement. Develop Step 2 presentation.*
Jun. 2024	*Aug. 2024*	*E6(R3) EWG meeting every 1 or 2 days a week*	*Complete review of public comments for final consensus version for ICH E6(R3).*
Sep. 2024	*Nov. 2024*	*E6(R3) EWG meeting every 1 or 2 days a week*	*Discuss final caucus review show-shoppers for final version of ICH E6(R3). Develop Step 4 presentation*
Nov. 2024	*May. 2025*	*E6(R3) Training Development Subgroup meeting every 1 or 2 days a week*	*Develop E6 Training materials*