ICH E6(R3) EWG Work Plan
June 24, 2025

Topic Adoption date: *June 2019*

Rapporteur: *Dr. Khair ElZarrad, FDA, United States*

Regulatory Chair: *Mr. Peter Twomey, EC, Europe*

Last Face-to-Face Meeting: *Madrid, Spain, May 2025*

1. Key milestones

1.a. Current status of key milestones

Past completion date	Milestone – Annex 2
Oct. 2024	*Step 1 Sign-off of Technical Document*
Nov. 2024	*Step 2a/2b Endorsement of Technical Document*
Nov. 2024	*Develop Step 2 Presentation*
Nov. 2024	*Step 3 Begin Public Consultation*
Mar. 2025	*Step 3 End of Public Consultation and begin review of public comments*

1.b. Key Deliverables

MC commencement of work approval date	Deliverable
Nov. 2019	*E6(R3) Principles and Annex 1*
Apr. 2023	*E6(R3) Annex 2*
Jun. 2024	*E6(R3) Training Materials*

1.c. Future anticipated key milestones

Expected future completion date	Milestone – Annex 2
Jul. 2025	*Complete review of public comments for Final Consensus Version*
Aug. 2025	*PWP Consultation Period prior to Step 3 Sign-off*
Oct. 2025	*Step 3 Sign-off*

Oct. 2025	*Develop Step 4 Presentation*
Oct./Nov. 2025	*Step 4 Adoption*

Expected future completion date	Milestone – Training
2nd half of 2025	*Complete development of E6(R3) Training materials*

2. Timeline for specific tasks

Beginning date	End date	Task / Activity	Details
Mar. 2025	*Nov. 2025*	*Annex 2 Subgroup meeting 1 or 2 days a week*	*Complete review of public comments for final consensus version. Develop Step 4 presentation.*
Jan. 2025	*Dec. 2025*	*E6(R3) EWG Small Training Group meeting every 1 or 2 days a week*	*Develop E6(R3) training materials with ICH Training Associate, initial training modules*
Jan. 2025	*Dec. 2025*	*E6(R3) EWG meeting every 1 or 2 days a month*	*Meeting to review E6(R3) training materials by the small training group and ICH Training Associate*