ICH M11 EWG Work Plan
25 July 2025

Topic Adoption date: *November 2018*

Rapporteur: *Dr. Y. Veronica Pei, FDA, United States*

Regulatory Chair: *Dr. Noemie Manent, EC, Europe*

Last Face-to-Face Meeting: *Madrid, Spain, May 2025*

1. Key milestones

1.a. Current status of key milestones

Past completion date	Milestone
Jun. 2018	*Concept Paper Outline endorsed at Kobe meeting by ICH Assembly*
Sep. 2018	*Establishment of Informal Working Group*
Nov. 2018	• *Endorsement of Final Concept Paper, Business Plan, and Work Plan by ICH MC* • *Establishment of formal Expert Working Group (EWG)*
Sep. 2022	• *Step 1 Signoff draft Guideline, Template, and Technical Specification*
Sep. 2022	• *Step 2a/2b Signoff and endorsement of draft Guideline, Template, and Technical Specification*
Oct. 2022	• *Step 3 Public Consultation*
Mar. 2023	• *Closure of Step 3 Public Consultation period*
Feb. 2025	• *Step 2 approval of the draft updated Technical Specification*
Apr. 2025	• *Regional Public Consultation and adjudication of comments on the draft updated Technical Specification*
Jul. 2025	• *Closure of Step 3 Regional Public Consultation period*

1.b. Key Deliverables

Approval Date	Deliverable
Nov. 2018	*Guideline that explains the need for a harmonized clinical protocol template and outlines the development process of the template and technical specification.*

Nov. 2018	*Clinical protocol template that specifies headers, common text, instructions, data fields, and terminologies.*
Nov. 2018	*Technical specification that aligns with the guideline and template to enable electronic exchange of the clinical protocol information.*
Jun. 2023	*ICH Technical Implementation Guide (TIG) for Fast Healthcare Interoperability Resources (FHIR) was added to the M11 deliverables at an interim EWG meeting in Berlin and reported to the MC. The TIG will be completed after the guideline, template and technical specification are adopted at Step 4.*
Oct. 2023	*Development of training materials approved by the Assembly in Prague.*

1.c. Future anticipated key milestones

Expected future completion date	Milestone
Jul. 2025	*Complete adjudication of Public Comments on the Technical Specification*
Aug 2025	*Support draft TIG development for FHIR in collaboration with M2*
Oct. 2025	*Complete update of Guideline, Template and Technical Specification*
Nov. 2025	*Step 3 Sign-off & Step 4 adoption of the Guideline, Template and Technical Specification*
May 2026	*Final versioned training materials*
May 2026	*Collaborate with M2 on publication of TIG for FHIR on M2 ESTRI page*

2. Timeline for specific tasks

Beginning date	End date	Task / Activity	Details
May. 2025	*Jul 2025*	• *Compilation and adjudication of public comments* • *Update draft Guideline, Template and Technical Specification* • *Continue development of training materials* • *Finalize Terms & Definitions associated with the data elements for publication*	• *Compilation and integration of public comments.* • *Adjudication of comments.* • *Consultation with M2 on updates to the technical specification.* • *Revise draft Guideline, Template, and Technical Specification, as needed.*

			• *Utilize available industry resources in training material development* • *Collaboration with SDO resources for the publication of the Technical Specification data elements and their definitions*
July 2025	*October 2025*	• *Quality Control (QC) the draft updated Guideline, Template, and Technical Specification.* • *As needed, update the draft Guideline, Template and Technical Specification.* • *Continue development of training materials.* • *Prepare for Step 3 Sign off.*	• *Conduct final independent QC of deliverables.* • *Reconcile QC findings and apply edits to the documents.* • *Utilize available industry resources in training material development.* • *Initiate development of ICH Step 4 presentation.* • *Coordination with Secretariat to prepare for Step 3 signoff.*
Nov 2025	*Nov 2025*	• *Step 3 Sign off.* • *Step 4 Adoption of Guideline, Template and Technical Specification.*	• *Finalize ICH Step 4 presentation.*
Nov 2025	*May 2026*	• *Complete development of training materials (Guideline, Template and Technical Specification).*	• *Complete drafting of training materials.* • *EWG review and consensus on training materials.* • *Finalization of training materials.*
Dec 2025	*May 2026*	• *Collaborate with M2 on publication of TIG for FHIR on M2 ESTRI page*	• *Collaborate with M2 on review of TIG for FHIR.*