ICH M13 EWG Work Plan
August 06, 2025

Topic Adoption date: *November 2019*

Rapporteur: *Dr. Lei Zhang, FDA, United States*

Regulatory Chair: *Dr. Jan Welink, EC, Europe*

Last Face-to-Face Meeting: *Madrid, Spain, May 2025*

1. Key milestones

1.a. Current status of key milestones

Past completion date	Milestone
Nov. 2019	*Concept Paper Outline endorsement*
Feb. 2020	*Informal Working Group endorsement*
Jul. 2020	*Concept Paper endorsement, Business Plan endorsement*
Jul. 2020	*Expert Working Group (EWG) establishment*
Jul. 2020	*M13A (document with Tier 1 topics) initiation*
Nov. 2022	*M13B (document with Tier 2 topic) initiation*
Dec. 2022	*Step 1 on M13A draft guideline (document with Tier 1 topics)*
Dec. 2022	*Step 2a/b on M13A draft guideline (document with Tier 1 topics)*
Dec. 2022	*Public consultation started on M13A draft guideline (document with Tier 1 topics)*
Mar. 2023	*Endorsement of Concept Paper Supplement: M13B*
May. 2023	*Public consultation ended on M13A draft guideline (document with Tier 1 topics)*
Jul. 2024	*Step 3 sign-off on M13A final guideline (document with Tier 1 topics)*
Jul. 2024	*Step 4 adoption on M13A final guideline*
Jul. 2024	*Step 4 adoption on M13A Question and Answer document*
Jul. 2024	*Posting of M13A Step 4 Presentation*
Jan. 2025	*Endorsement of Concept Paper Supplement: M13C*
Feb. 2025	*Step 1 on M13B draft guideline (document with Tier 2 topics)*
Feb. 2025	*M13C (document with Tier 3 topics) initiation*

Mar. 2025	*Step 2a/b on M13B draft guideline (document with Tier 2 topics)*
Mar. 2025	*Public consultation started on M13B draft guideline (document with Tier 2 topics)*

1.b. Key Deliverables

MC Approval Date	Deliverable
Jul. 2020	*Endorsement of Concept Paper and Business plan for development of M13A, M13B and M13C Guidelines*
Nov. 2023	*M13A Question and Answer document*

1.c. Future anticipated key milestones

Expected future completion date	Milestone
Oct. 2025	*Public consultation ends on M13B draft guideline*
Nov. 2025	*Face-to-Face meeting to work on M13B*
Jun. to Jul. 2026	*Step 3 sign-off and Step 4 adoption on M13B*
Aug. 2026	*Posting of Step 4 Presentation on M13B*
Jun. to Jul. 2027	*Step 1 Sign-off and Step 2a/b endorsement by ICH Assembly on M13C*
Oct. to Nov. 2028	*Step 3 sign-off and Step 4 adoption on M13C*

2. Timeline for specific tasks

Beginning date	End date	Task / Activity	Details
May. 2025	*Sep. 2025*	*Multiple EWG teleconferences monthly and email communications*	• *Continue to work on M13C following the May Face-to-Face meeting*
Sep. 2025	*Nov. 2025*	*Multiple EWG teleconferences monthly and email communications*	• *Organise and review comments received on M13B draft guideline* • *Subgroup to continue to work on M13C in parallel*
Nov. 2025	*Nov. 2025*	*Face-to-Face meeting*	• *Review and discuss comments received on M13B draft guideline towards finalisation*

			• *Consider possible Question and Answer document for M13B*
Nov. 2025	*May. 2026*	*Multiple EWG teleconferences monthly and email communications*	• *Continue to review and discuss comments received on M13B draft guideline* • *Finalise M13B based on comments received* • *Develop Question and Answer document for M13B as needed*
Jun. 2026	*Jun. 2026*	*Face-to-Face meeting (subject to ICH MC approval)*	• *Finalise M13B for Step 3 sign-off* • *Finalise M13B Question and Answer document for M13B* • *Continue to work on M13C draft document*
Jun. 2026	*Aug. 2026*	*Multiple EWG teleconferences monthly and email communications*	• *M13B Step 4 adoption* • *M13B Question and Answer document endorsement* • *Continue to work on M13C draft document*