ICH M15 EWG Work Plan
July 23, 2025

Topic Adoption date: November 2021

Rapporteur: *Dr. Kristin Karlsson, EC, Europe*

Regulatory Chair: *Dr. Hao Zhu, FDA, United States*

Last Face-to-Face Meeting: *Madrid, Spain, May 2025*

1. Key milestones

1.a. Current status of key milestones

Past completion date	Milestone
Sep. 2022	*1st ICH M15 informal Working Group meeting*
Nov. 2022	*Concept Paper & Business Plan endorsement & M15 EWG formed*
Nov. 2024	*Steps 1 M15 Topic Leader Sign off and 2a/b ICH Assembly endorsement*
Apr. 2025	*Completion of Step 3 Public consultation*

1.b. Key Deliverables

MC commencement of work approval date	Deliverable
Nov. 2022	*ICH M15 Guideline*

1.c. Future anticipated key milestones

Expected future completion date	Milestone
Mar. 2025	*Collection of all comments received during public consultation*
Q4 2025	*Step 3 M15 Regulatory Topic Leader Sign off and Step 4 ICH Assembly Adoption of M15 Guideline*
2026	*Implementation of Guideline* *Develop training material*

2. Timeline for specific tasks

Beginning date	End date	Task / Activity	Details
Mar. 2025	*Sep. 2025*	*F2F, telecons, address public comments*	*Collect and resolve public comments and revise guideline*
Oct. 2025	*Oct. 2025*	*Regulatory party review* *Plenary party review*	*Review of revised guideline by regulatory parties and plenary working party*
Oct. 2025	*Nov. 2025*	*F2F, telecons, finalisation of guideline*	*Finalize guideline and complete appendices. QC and consistency check*
Nov. 2025	*Nov. 2025*	*Step 3 Signoff and Step 4 presentation*	*Regulatory members consensus of a revised Step 2b guideline* *Step 3 experts draft guideline signed off by topic leaders of regulatory members*
Dec. 2025	*Dec. 2025*	*Step 4 presentation* *Step 4*	*Preparation of Step 4 presentation* *Step 4*