ICH M2 EWG Work Plan

February 03, 2025

Topic Adoption date: *October 1994*

Rapporteur: *Mr. Hao (Ray) Wang, FDA, United States, Dr. Mihoko Okada, MHLW/PMDA, Japan*

Regulatory Chair: *Dr. Stephan Jaermann, Swissmedic, Switzerland*

Last Face-to-Face Meeting: *Montreal, Canada, November 2024*

1. Key milestones

1.a. Current status of key milestones

Past completion date	Milestone
Nov. 2024	*Assembly Approval of the ICH-CIOMS Agreement; Agreement was operationalized in January of 2025*
Jan. 2025	*Updated ICH Object ID (OID) Registration Scheme; Revised ICH Best Practice Maintenance Document (v2.1)*
Jan. 2025	*Updated ESTRI M2 Recommendations Table Region Status*
Feb. 2025	*Drafted updates to the M2 Terminology List Management Document; pending EWG review and finalization*

1.b. Key Deliverables

Approval Date	Deliverable
Jun. 2023	*AI Proof of Concept*

1.c. Future anticipated key milestones

Expected future completion date	Milestone
Mar. 2025	*Finalize M2 Terminology List Management Document Updates*
Apr. 2025	*Proof of Concept Utilizing Generative AI (For ICH Comments)*
Apr. 2025 (TBD)	*M11 M2 collaboration: (1) User Guide for ICH code from NCI (2) Identify file format for downloading ICH code list for M11*
Jun. 2025	*Revised Streamlined SDO Engagement Process document*
Sep. 2025	*M2 Review of ICH Concept Papers*
2025 TBD	*Draft Business Case: ICH Terminology Harmonization*

2. Timeline for specific tasks

Beginning date	End date	Task / Activity	Details
Dec. 2024	***Mar. 2025***	*Finalize M2 Terminology List Management Document*	*Update document to include latest ICH processes for maintaining code lists*
Q3 2023	***Apr. 2025***	*Proof of Concept Utilizing Generative AI*	*Proof of concept assessment report to include results from CBER HIVE Tool from process M14 comments, tests using commercial AIs, and Q6 AI test findings*
Jan. 2025	***Apr. 2025***	*M11 M2 collaboration: Develop User Guide for ICH code from NCI*	*User guide on how to extract ICH code list from NCI via API*
Jan. 2025	***Apr. 2025***	*M11 M2 collaboration: Identify file format for downloading ICH code list for M11*	*OASIS is the only code format available as an output. The goal is to identify another code format (i.e., JSON)*
Nov. 2024	***Jun. 2025***	*Draft M2 SDO Process document to reflect current streamlined SDO engagement*	*Draft SDO engagement document to reflect current process and include detailed process flow diagram outlining the requirements and considerations at each step*
Jun. 2025	***Sep. 2025***	*M2 Review of ICH Concept Papers*	*M2 Review of ICH Concept Papers for opportunities in harmonization of data exchange*
Jan. 2025	***Nov. 2025***	*Draft Business Case: ICH Terminology Harmonization*	*Draft Business Case to include examples of challenges associated with terminology management and present M2's recommendations and options*