ICH M8 EWG/IWG Work Plan
July 21, 2025

Topic Adoption date: *November 2011*

Rapporteur: *Mr. Chris McCormick, FDA, United State and Ms. Kristiina Puusaari, EC, Europe*

Regulatory Chair: *Mr. Ryo Saito, MHLW/PMDA, Japan*

Last Face-to-Face Meeting: *Interim meeting, Berlin, Germany, June 2023*

1. Key milestones

1.a. Current status of key milestones

Past completion date	Milestone
May. 2024	*Step 4 eCTD v3 Questions and Answers and Specification Change Request Document v1.33*
Mar. 2025	*Step 4 eCTD v4 Questions and Answers and Specification Change Request Document v1.9*
May. 2024	*Step 4 eCTD v4 Implementation Guide Package v1.6*
May. 2024	*Step 4 eCTD v4 Controlled Vocabulary Package v1.0*
May. 2024	*Step 4 eCTD v3.2.2 Valid Values 6.0*
Jun. 2021	*Step 4 Specification for Submission Formats for CTD v1.3*

1.b. Key Deliverables

MC Approval Date	Deliverable
Ongoing	*Step 4 eCTD v3 Questions and Answers and Specification Change Request Document v1.34 (if Change Requests are received)*
Ongoing	*Step 4 eCTD v4 Questions and Answers and Specification Change Request Document v1.10*

1.c. Future anticipated key milestones

Expected future completion date	Milestone
TBD	*Step 4 eCTD v3 Questions and Answers and Specification Change Request Document v1.34 (if Change Requests are received)*

Oct. 2025	*Step 4 eCTD v4 Questions and Answers and Specification Change Request Document v1.10*
Nov. 2025	*Step 4 eCTD v4 Implementation Guide Package v1.7 (incorporating changes from eCTD Q&A v1.9 and 1.10)*
TBD	*Step 4 eCTD v4 Controlled Vocabulary Package v1.1*

2. Timeline for specific tasks

eCTD v3.2.2

Beginning date	End date	Task / Activity	Details
Jan. 2025	***TBD***	*Update v3 Q&A v1.34*	• *Discuss change requests (if any)* *Update and agree to the Q&As (if needed)*

eCTD v4.0

Beginning date	End date	Task / Activity	Details
Jan. 2025	***Oct. 2025***	*Update v4 Q&A to v1.10*	• *Discuss change requests* • *Update and agree to the Q&As* • *Update status of Change Request incorporated into the eCTD v4.0 Implementation Guide Package or eCTD v4.0 Controlled Vocabulary Package.*
Jun. 2023	***TBD***	Develop plan to support and implement M4Q R2 business requirements.	• *M4Q continues to meet with M2/M8 subgroup to review the CTD changes to M4Q content in Modules 2 and 3. This joint workgroup is tasked to discuss the technical aspects and implications of the proposed changes, and to determine an approach to support M4Q changes in eCTD v4.0. This work will intersect with eCTD evolution approach.*

Jun. 2023	***TBD***	*eCTD v4.0 Evolution*	• *Recommendations for eCTD v4.0 updates to the controlled vocabulary and implementation guide to align with new requirements from ICH working groups. The subgroup has identified three key areas to focus their recommendations: Vendor Engagement, Standardisation of Content and Shared Content Environments.*