ICH Q3C(R10) EWG Work Plan
July 25, 2025

Topic Adoption date: *14 March 1994 (Maintenance procedure for incorporation of PDEs for new residual solvents & revision of PDEs for residual solvents as new toxicological information becomes available – November 2021)*

Rapporteur: *Dr. Roland Froetschl, EC, Europe*

Regulatory Chair: *n/a*

Last Face-to-Face Meeting: *none, online meetings and written procedure*

1. Key milestones

1.a. Current status of key milestones

Past completion date	Milestone
Jan. 2024	*Step 4 of ICH Q3C(R9) 24 January 2024*
Jan. 2025	*MC Endorsement of Q3C(R10) Concept Paper for Revising PDEs for DMF, DCM and EtG and restructuring of support document*

1.b. Key Deliverables

MC commencement of work approval date	Deliverable
Jan. 2025	*PDE revisions for Dimethylformamide (DMF), Dichloromethane (DCM) and Ethyleneglycol (EtG) and restructured support document*

1.c. Future anticipated key milestones

Expected future completion date	Milestone
Dec. 2025	*Step 1 sign off for revision of monographs for Dimethylformamide (DMF), Dichloromethane (DCM) and Ethyleneglycol (EtG).* *Step 1 sign off for restructured support document*
Jan. 2026	*Step 2 a/b endorsement of document and release to public consultation*
Jun. 2026	*Step 3 public consultation phase*

Nov. 2026	*Step 3 document and sign off*
Dec. 2026	*Step 4 adoption*

2. Timeline for specific tasks

Beginning date	End date	Task / Activity	Details
Jun. 2025	*Sep. 2025*	*Prepare draft revised monographs of DMF, DCM and EtG*	*Drafting of revisions for the monographs for stakeholder reviews*
Jun. 2025	*Nov. 2025*	*Outline for merged document containing monographs (merge support documents and later merge monographs into one)*	*Extract monographs from support document and draft merged document. Extract later monographs (Parts II - VI in the main guideline document) and integrate into merged monographs document*
Sep. 2025	*Nov. 2025*	*Stakeholder review of draft revised monographs*	*Collect stakeholder comments and prepare for final edits on revised monographs*
Nov. 2025	*Dec. 2025*	*Finalize revised monographs for Steps 1 and 2a/b Sign off*	*Finalize revised monographs for Step 1 sign off by EWG and Step 2 ICH Assembly endorsement and prepare Step 2 presentation*