ICH S13 EWG Work Plan
July 23, 2025

Topic Adoption date: *November 2024*

Rapporteur: *Dr. Susanne Brendler-Schwaab, EC, Europe*

Regulatory Chair: *Dr. Yoko Hirabayashi, MHLW/PMDA, Japan*

Last Face-to-Face Meeting: *Budapest, Hungary, March 2025*

1. Key milestones

1.a. Current status of key milestones

Past completion date	Milestone
Jun. 2024	*Establishment of the S13 informal Working Group*
Nov. 2024	*ICH MC endorsement of S13 Concept Paper and transition to S13 Expert Working Group*
Jun. 2025	*High-level outline of guideline*

1.b. Key Deliverables

MC Approval Date	Deliverable
Nov. 2024	*Develop High-level outline of Guideline*
Nov. 2024	*Develop S13 Guideline*

1.c. Future anticipated key milestones

Expected future completion date	Milestone
Jun. 2026	*Expected start of regulatory consultation and discussion*
Jul. 2026	*PWP engagement ahead of step 1 draft Technical Document; preparation of EWG step 2 presentation*
Oct. 2026	*Step 1 sign-off/Step 2a/b endorsement and delivery of the Step 2 Presentation*

Mar. 2027	*Public consultation*
Aug. 2027	*PWP engagement ahead of Step 3; preparation of EWG step 4 presentation*
Nov. 2027	*Step 3 sign-off/ Step 4 adoption and delivery of the Step 4 Presentation*

2. Timeline for specific tasks

Beginning date	End date	Task / Activity	Details
Jul. 2025	*Nov. 2025*	*EWG and subgroup teleconferences*	*Discuss proposals for selected sections*
Jul. 2025	*Nov. 2025*	*EWG Industry party survey on toxicity findings*	*Comparison of toxicity findings between subchronic and chronic studies, to decide whether 2 species are still needed for chronic studies*
Jul. 2025	*Nov. 2025*	*Form new subgroups on key topics and teleconferences*	*Set objectives and timelines for each topic; discuss the outline and draft content for each topic*
Aug. 2025	*Nov. 2025*	*Finalize draft texts*	*Achieving agreement on final draft for first 4 topics by EWG*