ICH S1B(R1) IWG
July 18, 2025

Topic Adoption date: *March 2024*

Rapporteur: *Dr. Andrew Goodwin, FDA, United States*

Regulatory Chair: *Dr. Kris Siezen, EC, Europe*

Last Face-to-Face Meeting: *Athens, Greece*

1. Key milestones

1.a. Current status of key milestones

Past completion date	Milestone
Aug. 2022	*Step 4 Document sign off (addendum to S1B(R1) Guideline)/ finalize training slide deck for posting on ICH website.*
Mar. 2024	*Final Concept Paper for S1B(R1) IWG endorsed by Management Committee*

1.b. Key Deliverables

Approval Date	Deliverable
Mar. 2024	*Consistent and effective implementation of the S1B(R1) addendum via regular but infrequent teleconferences to:* • *Exchange information among DRAs with confidentiality agreements in place to establish the extent of regulatory alignment and share experiences in evaluating WoE submissions.* • *Exchange anonymized information across the full IWG membership while maintaining confidentiality to discuss the extent of alignment in the review of WoE submissions based on DRA and industry perspectives.* • *Identify areas of inconsistency in evaluating WoE submissions and discuss ways to increase consistency, if warranted.* • *Identify issues to be addressed in a potential, future Q&A document.*

1.c. Future anticipated key milestones

Expected future completion date	Milestone

Dec. 2025	*Evaluation of experience and degree of harmonization from industry and DRA perspective following adoption of ICH S1b.*
May 2026	*Identify recommended next steps in developing best practices for submission and review of WOE documents, including consideration for training, proposal of a Q&A document, or other initiatives.*

2. Timeline for specific tasks

Beginning date	End date	Task / Activity	Details
Aug. 2025	*May. 2026*	*Consultation among DRAs to discuss implementation issues and overlapping WoE submissions*	*Continued consultation among DRAs on implementation experience, including discussion of case examples, identifying areas of inconsistency, and developing best practices.*
Aug. 2025	*Dec. 2025*	*Review results of industry survey*	*Industry members to present results of survey evaluating experience with S1b WOE submission and review process across DRAs.* *Full working group to discuss identified concerns, best practices, and future needs for training, harmonization, and refinement.*